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Purpose of Meeting

♦ To share information about student 
enrollment growth and school space needs

♦ To obtain feedback from the community’s 
leaders regarding school space needs



  

Community Support:  
School Building Projects

♦ Floral Street School, 1997

♦ Shrewsbury High School, 2002

♦ Parker Road Addition, 2003

♦ Oak Middle Renovation, 2004



  

Community Support:
Important Decisions 

♦ Implementing grade reconfiguration for 
September 2004 (preK, K, 1-4, 5-6,7-8,9-12)

♦ State reimbursement @ 64%

♦ Completing major components of 1997 
Facilities Study



  

Oak Middle School:  Status Update

♦ Few changes made 
– Exception: added 200 seats

♦ Schedule Issues
– GC performance has been lacking

• GC holding up work by subcontractors

• Constant manpower shortage



  

Oak Middle School:  Status Update

♦ Schedule Issues (cont)

– Building fire added 6 weeks to schedule in exchange 
for “Performance Guarantee”

– On budget

– Subcontractor performance: Very Good



  

Oak Middle School:  Status Update

♦ Construction: 
–  50% complete

♦ Requisitions to date: 
– $12.3M planned v. 7.6M actual.

♦ Concern over May ’04 completion



  

Projection Accuracy: Very Good

Year of 
Projection

Projection: 
03-04

Actual:
03-04

Headcount
Diff.

Percent 
Diff.

1996 5,119 5,407 +288 +6%

1999 5,408 5,407 -1 0%

2002 5,393 5,407 +14 0%



  

PreK-12 Enrollment Trend

‘90-91 ‘95-96 ‘00-01 ‘03-04 ‘04-05 ‘08-09
3,000
3,500
4,000
4,500
5,000
5,500
6,000
6,500
7,000

3,251

3,880

4,798

5,564
5,818

6,509



  

Grade Sizes: 03-04
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K-4 Projection: District-wide

'04-05 '05-06 '06-07 '07-08 '08-09 '09-10 '10-11
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Oak Middle School Projection
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High School Projection
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Sherwood Middle School Projection
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Design Capacity= 704

Stress Capacity =950 w/ portables



  

Status Update:  Capacity
Grade Levels 5 Year Status 7 Year Status

Parker Road Preschool OK OK

K-4 (6 schools)
*Assumes continued lease 
of Beal West

OK OK

5-6 
(Sherwood)

Need addition and 
renovation

Need addition and 
renovation

7-8 
(Oak)

OK OK

9-12
(High School)

OK Significantly over-
capacity



  

Summary of Key Data

♦ There should be a focus on an addition/
renovation project at Sherwood

♦ It has been suggested it may be more cost-
effective to simply build a new, larger 
school on the Sherwood site than complete 
a multi-phase renovation/addition

♦ Beginning 2010 high school enrollment is 
seriously above capacity



  

Timetable:  
Sherwood Project

♦ May 2004:  designer selection
♦ Sept. 2005: construction 

documents complete
♦ Dec. 2005: bid/award project
♦ Jan. ’06- June ‘08: complete construction
♦ Jul-Aug. ’08: move in
♦ Sept. ‘08:   open facility



  

Questions, 
Comments & Discussion


